



CITY OF MUSCATINE  
215 SYCAMORE STREET  
MUSCATINE, IA 52761  
PH. (563) 264-1550 • FAX (563) 264-0750

---

## CITY OF MUSCATINE PRESS RELEASE

For more information contact:

Kevin Jenison  
Communication Manager  
E-Mail: [kjenison@muscatineia.gov](mailto:kjenison@muscatineia.gov)  
Phone: (563) 264-1550 • Fax: (563) 264-0750

**FOR IMMEDIATE RELEASE  
AUGUST 29, 2018**

### **2018 ASPHALT ALLEY SET TO BEGIN THURSDAY IN MUSCATINE**

*Tuesday's rain pushes start of project to repave portions of alleys back one day*

**MUSCATINE, Iowa** – Up to nine sections of alleys in Muscatine will be repaved with an asphalt overlay as part of the City of Muscatine Roadway Maintenance Division program approved by the Muscatine City Council. Taylor Ridge Paving and Construction of Andalusia, Ill., was awarded the \$123,010.00 contract.

The actual start of the project was delayed by one day due to the five inch rainfall recorded in Muscatine on Tuesday.

The alley sections were identified using the same matrix previously developed by the Roadway Maintenance Division to identify and rank Muscatine streets.

The 'tentative' schedule (weather permitting) for the 2018 Asphalt Overlay Project is:

**Thursday, August 30** –

Excavation of alley between 9th and 10th from Cypress to Lombard

**Friday August 31** –

Excavation of alley between 8th and 9th from Spring to Poplar.

Excavation of alley L shape off East 10th to Spring.

Excavation o; alley off Colver Street.

**Tuesday, September 4** –

Excavation of two alleys between 7th and 8th from Spring to Orange.

**Wednesday, September 5** –

Asphalt Paving alley between 9th and 10th from Cypress to Lombard.

Asphalt Paving alley between 8th and 9th and runs from Spring to Poplar.

Asphalt Paving alley L shape off E. 10th to Spring.

Asphalt Paving alley off Colver Street.

Start Asphalt Paving on alleys between 7th and 8th from Spring to Orange

**Thursday, September 6** –

Asphalt Paving – Finish alleys between 7th and 8th from Spring to Orange

Excavation - T alley between Lombard and Brook

**Friday, September 7** –

Excavation alley between 8th and 9th from Sycamore to Iowa.

Excavation alley between 7th and 8th from Chestnut to Pine.

Excavation alley at Fourth Street Park

**Monday, September 10** –

Excavation - T alley between Lombard and Brook

Asphalt Paving alley between 8th and 9th from Sycamore to Iowa

Start\* Asphalt Paving of alley at Fourth Street Park

**Tuesday, September 11** –

Finish Asphalt Paving alley @ Fourth Street Park