



1450 Washington St  
 Muscatine IA 52761-5040  
 (563) 263-8933  
 Fax (563) 263-2127

Public Works

City Transit  
 263-8152

MEMORANDUM

Equipment Maintenance  
 Roadway Maintenance  
 Collection & Drainage  
 Building & Grounds  
 Engineering

To: Brian Stineman Public Works Director  
 FROM: Jim Edgmond, City Engineer  
 DATE: February 18, 2020  
 RE: Change Orders 004 thru 011 for West Hill Sewer Separation Phase 4B Project  
 Request to Approve.

INTRODUCTION:

The City of Muscatine is 99.5% complete with the sewer separation contract phase 4B. These change orders are for payment of addition work for multiple items requested during the project. This is the end of change orders for this phase of the contract.

BACKGROUND:

The attachments are the change orders and the associated information to support the change orders.

004	Erosion Control	\$ 6,981.30
005	Specialty, concrete cutting and coring for extra work	\$ 900.00
006	Golf Cart rental access help for residents	\$ 6,900.00
007	Storm Inlet modifications	\$ 1,750.00
008	Additional earthwork and rework due to changes	\$12,903.00
009	Additional Fees for pavement removal	\$ 1,750.00
010	300 foot of 4" perforated tile and core of inlet	\$ 4,800.00
011	Stakeless grading model for paving	\$15,000.00
	TOTAL=	\$50,984.30

This represents a 2% increase in the contract.

RECOMMENDATION/RATIONALE:

It is recommended that these change orders be approved by City Council and signed by the Mayor.

"I remember Muscatine for its sunsets. I have never seen any  
 On either side of the ocean that equaled them" — Mark Twain

**BACKUP INFORMATION:**

1. **Change Orders**