



PRESS RELEASE

215 SYCAMORE STREET
MUSCATINE, IA 52761
PH. (563) 264-1550

For more information contact:

Kevin Jenison
Communication Manager
Public Information Officer
Muscatine City Hall
(563) 264-1550
kjenison@muscatineia.gov

FOR IMMEDIATE RELEASE
OCTOBER 03, 2023

WORK PROGRESSING ON LUCAS; MAY REOPEN OCT. 13

Intersections, driveways, and some sidewalks will be completed in the next two weeks

\



MUSCATINE, Iowa – One intersection is poured back, another will be poured this week, and the third next week as work to complete the reconstruction of Lucas Street from Logan to Fletcher Avenue continues.

Heuer Construction, Inc., the paving subcontractor for Phase 5 of the West Hill

Sanitary and Storm Sewer Separation Project, has indicated that if the weather holds Lucas may be reopened to traffic on October 13. However, that date is dependent on the weather and other unforeseen circumstances.

One thing that may slow down the timetable is the expected cool down over the next week that will extend the curing time needed for the concrete to mature.



PRESS RELEASE

215 SYCAMORE STREET
MUSCATINE, IA 52761
PH. (563) 264-1550

Heuer crews completed the repaving of the Lucas-Climer intersection on Monday and will pour the first half of the Lucas-Fletcher intersection Wednesday. If the weather holds, Heuer will pour the second half on Friday. Once repaved, Heuer will move down to the Lucas-Knott to prepare that intersection for repaving next week.

Meanwhile, Heuer crews are at work prepping driveways and sidewalks from the 2000 block of Lucas west to the Fletcher intersection. These driveways, including the entrance to the Greenwood Cemetery in the 2000 block of Lucas, will be repaved from east to west and should be completed early next week, weather depending.

Crews are also working to complete the tops of the new storm water inlets along Lucas Street.

Public Works officials remind citizens that Lucas Street is currently closed to through traffic. Once open to traffic, however, the area will remain a construction zone until all concrete work, backfilling, seeding, and punch list items have been completed and accepted by City officials.

Please continue to use alternate routes of travel to avoid the construction area when possible. Once the street is open to traffic, please pay attention for construction workers and to traffic control devices.

BIDWELL ROAD CLOSED

Bidwell Road is currently closed to traffic for an emergency culvert repair located south of the entrance to Geneva Golf & Country Club and north of 2711 Bidwell Road.

The repairs are tentatively scheduled to be completed by October 13, weather permitting.





PRESS RELEASE

215 SYCAMORE STREET
MUSCATINE, IA 52761
PH. (563) 264-1550

Local traffic only will be permitted on Bidwell Road from Wier Street to the full closure at the repair site. Local traffic only will be permitted off of Highway 61 including access to the Geneva Golf & Country Club.

Please plan your travel accordingly. Through traffic should use either Isett Avenue or Mulberry Avenue to bypass the repair work.

###