



1450 Washington St
Muscatine IA 52761-5040
(563) 263-8933
Fax (563) 263-2127

Public Works

City Transit
263-8152

MEMORANDUM

Equipment Maintenance
Roadway Maintenance
Collection & Drainage
Building & Grounds
Engineering

To: Brian Stineman Public Works Director
FROM: Jim Edmond, City Engineer
DATE: February 28, 2020
RE: Change Orders 001 thru 007 for 2nd and Mulberry Roundabout Project Request to Approve.

INTRODUCTION:

The City of Muscatine is making good progress on the underground work for this project. These change orders are for payment of addition work for multiple items requested during the project related to changes requested by the City and unknown underground conditions. There will probably be more change orders before this project is completed.

BACKGROUND:

The attachments are the change orders and the associated information to support the change orders.

001	New water service to adjacent property	\$ 2,726.57
002	Specialty, concrete cutting and coring for design changes	\$ 2,568.06
003	C-900 piping for conflicts with water main	\$ 2,188.12
004	Stone for laydown space/ mud control	\$ 2,718.75
005	Flowable Mortar & Concrete for utility saddles	\$ 3,050.00
006	Traffic Control Change	\$14,740.00
007	Specialty Signs, directions to local business	\$11,328.00
	TOTAL=	\$39,319.50

RECOMMENDATION/RATIONALE:

It is recommended that these change orders be approved by City Council and signed by the Mayor.

BACKUP INFORMATION:

1. Change Orders

"I remember Muscatine for its sunsets. I have never seen any
On either side of the ocean that equaled them" — Mark Twain