



1459 Washington St.
Muscatine, IA 52761-5040
(563) 263-8933
Fax (563) 263-2127

Public Works

City Transit
263-8152

MEMORANDUM

Equipment Maintenance
Roadway Maintenance
Collection & Drainage
Building & Grounds
Engineering

To: Brian Stineman Public Works Director
FROM: Jim Edgmond, City Engineer
DATE: August 12, 2020
RE: Change Order 011 for 2nd and Mulberry Roundabout Project
Request to Approve.

INTRODUCTION:

Due to unforeseen underground conflicts extra work had to be done to lower an electrical vault in Mulberry Ave. at alley #2. This is a change order that is for MPW infrastructure and will be reimbursed by MPW.

BACKGROUND:

This extra work is necessary to complete the project due to the lowering of the street elevation on Mulberry Ave.

RECOMMENDATION/RATIONALE:

It is requested that this change order be approved by City Council and signed by the Mayor.

BACKUP INFORMATION:

- 1. Change Order



CHANGE ORDER
Capital Improvement Projects

No.: 011

Non-Substantial:

Substantial:

Contract Work Type: Underground Util. & Paving

Project Name: Mulberry and 2nd Roundabout

Contractor Heuer Construction

Local Public Agency: City of Muscatine

Date Prepared: 8-11-2020

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

Do item one on the attached quote from Heuer Construction. Adjust height of MPW Electrical vault lid to allow for Mulberry to be built at design grades.

B - Reason for change:

Done to avoid conflict with MPW electrical vault.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

Negotiated lump sum price as shown on attached quote.

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):

Negotiated prices and lump sum.

E - Contract time adjustment: No Working Days added

Working Days added: _____ Unknown at this time

Justification for selection:

H. Signatures


Agreed:


Contractor (Heuer Construction)

8-12-2020
Date

Change Order No.: 011
~~008~~

Recommended:


Project Engineer (Jim Edmond PE)

8-14-2020
Date

Approved:

Person in Responsible Charge

Date

Other (optional)

Title

Date

Contracting Authority (Mayor)
Diana Broderson

Date

Other (optional)

Title

Date

DISTRIBUTION (after fully executed on LPA projects): Original – Public Works; Copies - Contractor, City Engineer,

CO 011

This message contains information for use only by the intended recipient and may be legally privileged, confidential, and/or exempt from disclosure. If you received this message in error, notify the sender immediately and permanently delete this message. Any unauthorized review, use, disclosure or distribution is strictly prohibited. Unless explicitly stated otherwise, this e-mail is not a contract offer, amendment, nor acceptance.



DATE: 4/29/2020

**ITC #7
RESPONSE**

2360 BYPASS 61
MUSCATINE, IA 52761
PHONE: 563-264-8533
FAX: 563-263-4331
CELL: 563-506-0272

PROPOSAL NO. 2967

PAGE NO. 1 OF 1 PAGES

PROPOSAL SUBMITTED TO: MUSCATINE POWER AND WATER

JOB NAME: 2nd & Mulberry Roundabout

ADDRESS: ATTN: NANCY STREU

JOB LOCATION: MUSCATINE, IOWA

CITY: MUSCATINE

STATE: IOWA

ZIP CODE: 52761

EMAIL: NANCY.STREU@MPW.ORG

1. REMOVE ELECTRICAL VAULT LID AT APPROXIMATELY STATION 10+80, RE MOVE 3 LAYERS OF BRICK WALL FROM THE VAULT, AND RESET VAULT LID ON THE VAULT TO FINISH ROADWAY GRADE

\$6,044.00

1. REMOVE ELECTRICAL VAULT LID AT APPROXIMATELY STATION 10+80, RE MOVE 3 LAYERS OF BRICK WALL FROM THE VAULT, AND CAST IN PLACE NEW VAULT LID TO FINISH ROADWAY GRADE.

\$7,710.00

NOT DONE

~~10 15 45 100~~

WE PROPOSE to furnish material and labor - complete in accordance with above specifications for the sum of

IN

Payment to be made as follows

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration of design or from above specifications incurring extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized Signature

Crystal Bate

Note: This proposal may be withdrawn by us if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance

S. Parking Lot



Public Safety Building, 312 E. Fifth St.
Muscatine, IA 52761
(563) 263-5534
Fax (563) 263-9340

FIRE DEPARTMENT

MEMORANDUM

TO: Greg Jenkins, Interim City Administrator
Cinda Hilger, Administrative Secretary
Jerry Ewers, Fire Chief

FROM: Gary Ronzheimer, Battalion Chief, Fire Department

DATE: August 12th, 2020

SUBJECT: Request authorization to submit grant request to DHS AFG

INTRODUCTION:

Request to approve grant award from Department of Homeland Security in the amount of \$260,909.09. The Grant was awarded to the City of Muscatine to assist with the purchase of SCBA packs and face pieces.

BACKGROUND:

If February of 2020, the fire department requested that City Council approve a grant request to DHS in the amount \$425,000.00 for the purchase of SCBA packs and face pieces. The City's match at the time of request would have been \$43,500.00. DHS approved our grant and awarded the City of Muscatine \$260,909.09 with the condition of a 10% match of \$26,090.01

DHS offers grant submittals annually. Total available funding this grant period is \$ 315,000,000 and projected number of awards are 2,500. FEMA's Assistance to Firefighters Grant (AFG) provides funding for the essentials that firefighters and first responders need to be safe and effective on the job. The original purchase of our current SCBA packs were in 2001 with an AFG grant and a 10% city match. Two previous grant attempts for SCBA were unsuccessful due to the competitiveness of the grants and projected number of awards.

RECOMMENDATION/RATIONALE:

We are requesting that City Council approve and accept the grant including the 10% match of \$26,909.01. If accepted the Muscatine Fire Department would purchase new SCBA pack and face pieces.